COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 05/ 2019

ESTI MATE SUMVARY 08: 38: 31
CONTI D C21463A ESTI MATE NO. 0006 FI NL SPEC YR: 2005
PCN: 21463A- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 103.0 DAYS TI ME ALLOW 110 WORK DAYS
SH 141 SOUTH OF DI VI DE ROAD RESURFACI NG PERCENT TIME:  93. 64 ORI G TI ME ALLON 110 WORK DAYS
PRQJECT NO. STR141A- 047
SH 141 SOUTH OF DI VI DE ROAD RE
NAME OF ROAD:
PRQJECT COUNTI ES: VESA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 12/ 05/ 2019 DATE TI ME STARTED 04/23/2019
2273 RI VER ROAD DATE LET 01/ 17/ 2019 DATE WORK BEGAN 04/ 23/ 2019
DATE AWARDED 01/ 24/ 2019 DATE TI ME SToPPeD 10/02/2019
DATE CONTRACT EXECUTED 02/14/2019 DATE ACCEPTED 10/ 02/ 2019
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 04/ 23/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 6,888, 696. 00 PARTI Cl PATI NG $ 6,888, 696.01 $ 5,328. 04
AWARD PRQJECT AMI: $ 6,640, 287. 15 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 6, 888, 696. 01 5,328.04
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6, 888, 696. 01 5, 328. 04
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 99, 604. 31
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 6, 888, 696. 01 104, 932. 35
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 6, 888, 696. 01 104, 932. 35
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 104, 932. 35

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21463A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21463A-BI D ESTI MATE RUN 12/ 05/ 2019
PRQJECT: STR141A- 047 ESTI MATE NO 0006 08: 38: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0010 202-00090 *Renoval of Delineator 485. 000 485. 000
EACH 0. 000 0. 00
5. 25000 485. 000 2,546. 25
0015 202-00220 Renoval of Asphalt Mat 0. 000 0. 000
Sy 0. 000 0. 00
4. 15000 0. 000 0. 00
0020 202-00240 Renoval of Asphalt Mat (Pl aning) 900. 000 900. 000
SY 0. 000 0. 00
7.15000 900. 000 6, 435. 00
0025 202-00425 *Renpval of Bridge Railing 381. 000 381. 000
LF 0. 000 0.00
28. 35000 381. 000 10, 801. 35
0030 202-01130 *Renoval of Guardrail Type 3 4,504. 000 4,504. 000
LF 0. 000 0. 00
3. 00000 4,504. 000 13,512.00
0035 202-01300 *Renoval of End Anchorage 10. 000 10. 000
EACH 0. 000 0.00
310. 00000 10. 000 3,100. 00
0040 203-00010 Uncl assi fied Excavation (Conplete In Place) 5, 329. 000 5, 329. 000
cY 0. 000 0. 00
21. 50000 5, 329. 000 114,573.50
0045 203-01500 Bl adi ng 88. 000 88. 000
HOUR 0. 000 0. 00
90. 00000 88. 000 7,920.00
0050 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0055 203-01597 Pot hol i ng 4.500 4.500
HOUR 0. 000 0. 00

220. 00000 4.500 990. 00



CONTI D

CAT NO0200

0060 203-02330

0065

208- 00002

0070

208- 00035

0075

208- 00103

0080

208- 00105

0085

208- 00106

0090

208- 00107

0095

208- 00207

0100

210- 00810

0105

212- 00006

0110 212-00032

C21463A
21463A-BI D
STR141A- 047
| TEM
DESCRI PTI ON
ROADWAY
Laborer

*Erosion Log Type 1 (12 Inch)

*Aggr egat e Bag

of Sedi ment

Renoval and Di sposa

Renoval and Di sposal of Sedinment

Sweepi ng (Sedi ment

Renoval )

of Trash

Renpva

Erosi on Contro

Managenent

*Reset

Ground Sign

*Seedi ng (Native)

*Soi | Condi tioning

COLORADO DEPARTMENT OF TRANSPORTATI ON

(Labor)

( Equi prent )

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
32. 00000
1, 519. 000
LF
5. 50000
0. 000
LF
6. 00000
12. 000
HOUR
35. 00000
0. 000
HOUR
165. 00000
3. 000
HOUR
110. 00000
4. 000
HOUR
180. 00000
32. 000
DAY
150. 00000
0. 000
EACH
260. 00000
3. 000
ACRE
1, 350. 00000
3. 000
ACRE

3, 750. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1, 519. 000
0. 000
1,519. 000

0. 000
0. 000
0. 000

12. 000
0. 000
12. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

4.000
0. 000
4.000

32.000
0. 000
32. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

3. 000
0. 000
3. 000
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ESTI MATE RUN 12/ 05/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:38: 31

AMOUNT

8, 354

420.

330.

720.

4, 800

4, 050

11, 250

.00

50

.00

00

.00

00

00

00

.00

00

00



CONTI D

ROADWAY

CAT NO0200

0115 213-00012

0120

240- 00000

0125

240- 00010

0130

304- 06007

0135

304- 07000

0140

403- 09500

0145

403- 34701

0150

405- 00100

0155

411- 03354

0160

411-10255

0165 411-90010

C21463A
21463A-BI D
STR141A- 047
| TEM
DESCRI PTI ON

*Spray-on Mul ch Bl anket

*W1dlife Biologist

of Nests

*Renoval

Aggr egat e Base Course (C ass 6)

Aggregat e Base Course (Class 7)

Furni sh Hot M x Asphalt

* Hot

M x Asphal t

(Grading SX) (75)

*Heating and Remi xi ng Treat nment

Asphal t Cenent

Performance Grade (PG 64-22)

Emul sified Asphal t

(Sl ow Setting)

*Asphal t Rej uvenating Agent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
ACRE
4, 400. 00000
88. 000
HOUR
80. 00000
0. 000
HOUR
160. 00000
6, 716. 000
cy
47.00000
0. 000
TON
20. 00000
7, 491. 190
TON
90. 00000
30, 803. 690
TON
55. 00000
359, 548. 000
%
3. 25000
1, 699. 100
TON
265. 00000
13, 480. 000
GAL
2.00000
25, 073. 000
GAL

3.30000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

88. 000
0. 000
88. 000

0. 000
0. 000
0. 000

6, 716. 000
0. 000

6, 716. 000

0. 000
0. 000
0. 000

7,491.190
0. 000

7,491.190

30, 803. 690
0. 000

30, 803. 690

359, 548. 000
0. 000

359, 548. 000

1, 699. 100
0. 000

1, 699. 100

13, 480. 000
0. 000

13, 480. 000

25, 073. 000
0. 000

25, 073. 000
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ESTI MATE RUN 12/ 05/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:38: 31

AMOUNT

13, 200

7,040

315, 652

674,207

1, 694, 202

1,168, 531.

450, 261.

26, 960

82, 740

00

00

.00

00

.00

10

95

00

50

00

90



CONTI D

ROADWAY

CAT NO0200

0170 518-03000

0175

606- 00301

0180

606- 01370

0185

606- 02003

0190

606- 02005

0195

606-11010

0200

607-11525

0205

612- 00001

0210

612-00003

0215

626- 00000

0220 626-01104

C21463A
21463A-BI D
STR141A- 047
| TEM
DESCRI PTI ON

Sawi ng and Seal i ng Bridge Joint

*Quardrail

Type 3 (6-3 Post Spacing)

*Transition Type 3G

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

*Bridge Rail

Type 10R

*Fence (Plastic)

*Del i neat or

(Type I)

*Del i neator (Type II1)

*Mobi | i zati on

*Public Information Services (Tier V)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
219. 000
LF
23. 00000
5, 481. 000
LF
24. 75000
8. 000
EACH
2, 085. 00000
2.000
EACH
3, 100. 00000
18. 000
EACH
4, 150. 00000
381. 000
LF
235. 00000
0. 000
LF
5. 00000
675. 000
EACH
21. 00000
294. 000
EACH
23. 00000
1. 000
LS

405, 000. 00000

1. 000

10, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

219. 000
0. 000
219. 000

5, 481. 000
0. 000
5, 481. 000

8. 000
0. 000
8. 000

2.000
0. 000
2.000

18. 000
0. 000
18. 000

381. 000
0. 000
381. 000

0. 000
0. 000
0. 000

675. 000
0. 000
675. 000

294. 000
0. 000
294. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000
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ESTI MATE RUN 12/ 05/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:38: 31

AMOUNT

5, 037

135, 654

16, 680

6, 200

74,700

89, 535

14,175

6, 762

405, 000

10, 000

00

75

00

00

00

00

.00

00

00

00

00



CONTI D: C21463A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21463A-BI D ESTI MATE RUN 12/ 05/ 2019
PRQJECT: STR141A- 047 ESTI MATE NO 0006 08: 38: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 627-00009 Modi fi ed Epoxy Pavenent Marking(lnlaid) 1, 638. 000 1, 644.000
GAL -6.000 -612. 00
102. 00000 1, 638. 000 167, 076. 00
0230 627-00013 Pavenent Marking Paint (H gh Build) 5, 023. 000 5, 023. 000
GAL 0. 000 0. 00
40. 50000 5, 023. 000 203, 431. 50
0235 630-00000  *Flagging 3,123. 000 3,123. 000
HOUR 0. 000 0. 00
25. 00000 3, 123. 000 78, 075. 00
0240 630-00001 *Pilot Car Qperation 816. 000 816. 000
HOUR 0. 000 0. 00
50. 00000 816. 000 40, 800. 00
0245 630-00007 *Traffic Control Inspection 73. 000 73.000
DAY 0. 000 0. 00
260. 00000 73.000 18, 980. 00
0250 630-00012 *Traffic Control Management 90. 000 90. 000
DAY 0. 000 0. 00
850. 00000 90. 000 76, 500. 00
0255 630-80305 *Fl aggi ng Station Light 0. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0260 630-80341  *Construction Traffic Sign (Panel Size A) 98. 000 88. 200
EACH 9. 800 360. 15
36. 75000 98. 000 3,601.50
0265 630-80342  *Construction Traffic Sign (Panel Size B) 20. 000 18. 000
EACH 2.000 140. 00
70. 00000 20. 000 1, 400. 00
0270 630-80359 *Portabl e Message Sign Panel 308. 000 308. 000
DAY 0. 000 0. 00
25. 00000 308. 000 7,700. 00
0275 630-80360  *Drum Channel i zi ng Device 64. 000 57. 600
EACH 6. 400 64. 00

10. 00000 64. 000 640. 00



CONTI D: C21463A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21463A-BI D ESTI MATE RUN 12/ 05/ 2019
PRQJECT: STR141A- 047 ESTI MATE NO 0006 08: 38: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80363  *Drum Channel i zi ng Device (Wth Light) (Flashing) 11. 000 9. 900
EACH 1.100 16. 50
15. 00000 11. 000 165. 00
0285 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 16. 000 14. 400
EACH 1.600 24.00
15. 00000 16. 000 240. 00
0290 630-80380 *Traffic Cone 150. 000 135. 000
EACH 15. 000 75. 00
5. 00000 150. 000 750. 00
0295 630-85010 *| npact Attenuator (Tenporary) 1.000 0. 900
EACH 0. 100 320. 00
3, 200. 00000 1.000 3, 200. 00
0300 630-85020 *Mbbi | e Attenuator 1. 000 0. 900
EACH 0. 100 1, 500. 00
15, 000. 00000 1. 000 15, 000. 00
0305 630-86801 *Traffic Signal (Tenporary) 1. 000 0. 900
LS 0. 100 1, 000. 00
10, 000. 00000 1.000 10, 000. 00
0310 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70011 F/ A Partnering 1, 500. 000 1, 500. 000
FA 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0320 700-70016 F/ A Fuel Cost Adjustnent 45, 719. 680 45, 719. 680
FA 0. 000 0.00
1. 00000 45, 719. 680 45,719. 68
0325 700-70018 F/ A Roadway Snpot hness Incentive 329, 240. 480 329, 240. 480
FA 0. 000 0. 00
1. 00000 329, 240. 480 329, 240. 48
0330 700-70019 F/ A Asphalt Cenent Cost Adjustnent 414, 001. 430 414, 001. 430
FA 0. 000 0. 00

1. 00000 414, 001. 430 414, 001. 43



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Page 8
ESTI MATE RUN 12/ 05/ 2019
08: 38: 31

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0335 700-70023

0340

700- 70025

0345

700- 70034

0350

700- 70380

0370

900- 00005

0375 900- 00006

CAT NO0400

0355 620- 00002

0360 620-00012

0365 620- 00020

C21463A
21463A-BI D
STR141A- 047
| TEM
DESCRI PTI ON
ROADWAY

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Work Zone Intrusion Al arm System

F/ A Erosion Control

Added Item (Day)/ CMO #2 Work Zone Intrusion Alarm

System

Added Item (Dol lar)/ Overweight Truck

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

*Field Ofice (Oass 2)

*Field Laboratory (C ass 2)

*Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
6,117. 500
FA
1. 00000
-3, 609. 890
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
14. 000
DAY
100. 00000
- 15, 074. 000
DOL
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
30, 000. 00000
1. 000
EACH
28, 000. 00000
1. 000
EACH
12, 500. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

6, 117.500

0. 000 0.00

6,117.50

6,117.500

-6, 050. 280

2, 440. 39

-3,6009.

390
890

2,440

-3,609. 89

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.
0. 000 0.

00
00

14. 000
0. 000 0.
14

00

000 1, 400. 00

-15, 074
0. 000 0.
000

000
00

-15, 074. -15,074

6, 818, 196. 00 $ 5,328.04 $ 6, 818, 196.

1. 000
0. 000 0.
1. 000

00

30, 000. 00

1. 000
0. 000 0.
1.000

00

28, 000. 00

1. 000
0. 000 0.
1. 000

00
12, 500

6, 888, 696. 00 $ 5,328.04 $ 6, 888, 696



